
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Equipment Grant

Agency: Petersburg Medical Center Reporting Period: 10/15/05

Grant # 06-4-C-5014 Amount of Funds Requested: $30,787.46

1. What is the status of the project; include portions completed.
. IBM RS/6000 Server: Completed
. Windows 2003 Server: Server is installed, and in operation.
. Sterilizers: The sterilizers have been installed. We have

received training and the sterilizers are operational.
. Pharmacy Module: Budget revised due to increased costs

associated with the sterilizers. Pharmacy module will not be
purchased with this grant funding.

. Cardiac Monitoring Equipment: Equipment arrived 4/8/05.
We had anticipated this equipment being in use by this time.
An error was made when the original shipment was sent and the
wrong software was included with the Datascope equipment.
The incorrect software has been returned and the correct
software has now arrived. The representative from Datascope
will be in Petersburg the week of October 17thto do the
required training. We anticipate this portion to be complete by
Oct 21,2005.

2. Is the project on schedule; ifnot, how will this be dealt with?
. Currently our project is on schedule.

3. Is the project on budget; ifnot, how will this be dealt with?
. Currently we are over budget. The funds have been taken out of

the general operating budget to make up the deficiency.
4. Other comments/problems and solutions:

. Weare experiencing no difficulties at this time. Weare
grateful to the Denali Commission for these funds.

Department of health and Social Services
Facilities Section

Last Updated 9/29/03
Form 642



Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: Equipment Grant

Agency: Petersburg Medical Center Reporting Period: 10/15/05

Grant # 06-4-C-50l4

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget - Denali Commission and other funds combined.
. $249,334.00 Original Budget

2. The total project expenditures as of the end of the most recent quarter
. $255,281.93

3. The total amount of Denali Commission funds committed to the project
. $123,750.00

4. The total expenditure of Denali Commission funds for the project as of the end of
this reporting period.

. $90,099.54

5. The percentage of expenditures to the total budget.
. 102%

Project Performance Analysis (use PPA form on page 2 of641)

Proiect schedule:

Sterilizers- Completed. Sterilizers have been installed, in-service has been completed
and the sterilizers are in use.

IBMRS/6000Server- Completed.Installedandrunning.
Windows2003Server-Completed. Serveris installedandoperational.
PharmacyModule- Funds re-distributed due to the increased cost of sterilizers. No
pharmacy module will be purchased with Denali Funds.



Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Equipment Grant

Agency: Petersburg Medical Center Reporting Period: 07/15/05

Grant # 06-4-C-5014

Note: Include Denali Commission Grant Funds Only on this form.

Signature:
John F. Bringhurst - CEO

Print Name & Title

Date: 10/10/05

Form 641B

Department of Health and Social Services
Facilities Section (2) Last Updated 9/29/03

Line Items: Approved Actual Scheduled Actual Work Performed:
Budget: Cost to Date: CompletionDate

s terilizers: $52,500.00 $44,032.54 Project Sterilizershavebeeninstalled
Completed- will and are operational.
be requesting
finalfunds

IBM RS/6000 $38,750.00 $38,750.00 Completed Installed and Running
Server

Windows 2003 $17,500 $7,317.00 Project Server is installed and
Server Completed - will running. Training is complete.

be requesting
final funds

Pharmacy 0.00 0.00 Funds re- N/A
Module distributed due to

increased cost
of sterilizers.

Cardiac Monitoring Equipment $15,000.00 0.00 Aug 1, 2005 Cardiac monitoring equipment
Arrived 4/08/05 We are
anticipating this portion of the
project to be complete by
October 21, 2005.

Totals: $123,750.00 $90,099.54


